R17

[10]

Code No: 741AG

11.

JAWAHARLAL NEHRU TECHNOLOGICAL UNIVERSITY HYDERABAD MBA I Semester Examinations, April/May-2019 PROJECT MANAGEMENT

Time: 3hours Max.Marks:75 **Note:** This question paper contains two parts A and B. Part A is compulsory which carries 25 marks. Answer all questions in Part A. Part B consists of 5 Units. Answer any one full question from each unit. Each question carries 10 marks and may have a, b, c as sub questions. PART - A $5 \times 5 \text{ Marks} = 25$ Discuss tools and techniques of Project Management? 1.a) [5] Write a note on Social Cost Benefit Analysis. b) [5] Discuss different Project Evaluation Techniques. c) [5] d) Explain Agile Project Management. [5] Write short notes on participative management in Project. e) [5] PART - B $5 \times 10 \text{ Marks} = 50$ 2. Discuss the need and benefits of Project Management and brief on project management in different sectors. [10] OR 3. Explain the areas to be examined for a cement plant during definition phase of project life cycle. [10] What are the objectives of Project Appraisal? 4.a) Describe the feasibility report for establishing a new project. b) [5+5] Discuss vacous steps involved in Project Management Planning process with an 5. illustration. [10] 6. Explain the methods of project evaluation. Also write how a project is audited. [10] 7. Discuss the concept of cost estimation and cost improvement in project finance. [10] 8. Explain the networking process during uncertainty and risk in scheduling a project. [10] OR 9. Define Project Execution? What are the various techniques in monitoring and controlling? [10] Enumerate the pitfalls of ineffective project team and brief on stress management. [10] 10.

Describe the methods of resolving conflicts in project management.