Roll No. Total No. of Pages : 02

**Total No. of Questions: 09** 

B.Tech.(IT) (2011 Onwards) (Sem.-7,8)
SOFTWARE PROJECT MANAGEMENT

Subject Code : BTIT-702 Paper ID : 71980

Time: 3 Hrs. Max. Marks: 60

### **INSTRUCTIONS TO CANDIDATES:**

- 1. SECTION-A is COMPULSORY consisting of TEN questions carrying TWO marks each.
- 2. SECTION-B contains FIVE questions carrying FIVE marks each and students have to attempt any FOUR questions.
- 3. SECTION-C contains THREE questions carrying TEN marks each and students have to attempt any TWO questions.

### **SECTION-A**

# Q1) Answer briefly:

- a. Who are project management stakeholders?
- b. Discuss project schedul
- c. What is term task in project management?
- d. Discuss work breakdown structure in project management.
- e. Write the role of Project team.
- f. What is the process of estimating the cost of a project?
- g. How do we manage project quality?
- h. What is risk monitoring?
- i. What is Project Control cycle?
- j. Discuss the impact of good leader.

1 | M Code 71980 (S2)-250

## **SECTION-B**

- Q2 Explain the process of identifying requirements in planning of project.
- Q3 How organizational influences affects the Project development cycle?
- Q4 State the goals of acquiring and developing the project team to complete a project.
- Q5 Which are the potential risks during planning of project?
- Q6 How would you integrate change management and project management?

## **SECTION-C**

- Q7 Explain Project Management Phases and Processes. Discuss the project initiating process.
- Q8 Discuss steps for project monitoring and control in project management.
- Q9 What is Project closing? How to close a project successfully in Project Management?

downinaded from Collination Co

NOTE: Disclosure of Identity by writing Mobile No. or Making of passing request on any page of Answer Sheet will lead to UMC against the Student.

**2** | M Code 71980 (S2)-250